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Attn S Slaten 

CORRECTION OF INTERAGENCY AGREEMENT MILESTONE DATES FOR 

Ref 

The above referenced correspondence transmitted to your office on January 20,1994, 
outlines the near-term Interagency Agreement (IAG) milestones for Operable Unit (OU) 10, 
and requests an extension to these milestones 

OPERABLE UNIT (OU) 10 - OTHER OUTSIDE CLOSURES - SGS-198-94 

(a) S G Stiger Itr, SGS-034-94, to M N Silverman, Milestone Schedule for 
Operable Unit 10 - Other Closures, January 20, 1994 

The milestone dates indicated in the letter are incorrect The correct dates for the next two 
OU 10 IAG milestones, for which we are requesting an extension, are the Draft Phase I 
RCRA [Resource Conservation and Recovery Act] Facilities Investigation/Remedial 
Investigation (RFI/RI) Report due on August 25, 1994, and the Final Phase I RFVRI Report 
due on January 30,1995 

If you should have any questions concerning this correction, please contact Gregg 
Anderson of my staff at extension 8504 
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